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IN REPLY PLEASE 

REFER TO FILE:   C-1  
 
 
 
December 5, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000988 - Project No. 9725, East San Gabriel Valley, 
MTD 18 Drain Removal, City of West Covina (5), Perry C. Thomas Construction, 
Inc., with a final contract amount of $282,003.37. 
  
Project ID No. FCC0001028 - CDR 342.042 and CDR 342.043, Line Existing 
Corrugated Metal Pipe, City of East Los Angeles (1), Wesco Infrastructure 
Technologies, L.P., with changes amounting to a credit of $500.00, and a final 
contract amount of $310,194.95. 
 
Project ID No. RDC0013688 - Kays Avenue, et al., vicinity of Rosemead (1), 
Sequel Contractors, with changes amounting to a credit of $89,273.60, and a 
final contract amount of $530,827.05. 
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Project ID No. TSM0010150 - Bellflower Boulevard, Cities of Bellflower, Downey, 
Lakewood, and Long Beach (4), MSL Electric, Inc., with changes amounting to a 
credit of $205,968.27, and a final contract amount of $1,397,023.43. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0001028, RDC0013688, and TSM0010150.  
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from credits of $500.00 to 
$205,968.27, while the total values of the contracts range from $282,003.37 to 
$1,397,023.43. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Acc\02-05-06ltr.doc 

 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000988, PROJECT NO. 9725, EAST SAN GABRIEL VALLEY, 
MTD 18 DRAIN REMOVAL (City of West Covina), Supervisorial District 5 
 
Contractor:  Perry C. Thomas Construction, Inc., 240 West Duarte Road, Monrovia,  
California 91016 
 
Project Description:    
 
Removal of existing 48-inch CMP; construction of 18-inch RCP connector pipes, 
abandonment seals, asphalt concrete pavement; and other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on October 3, 2006, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 

  
 Original contract amount $264,564.00 
 Actual costs of changes in work previously  
    approved by the Board   17,439.37 
 
 FINAL CONTRACT AMOUNT $282,003.37 

  
EK:en 
O:\Section\Administration\Board\Acc\02-05-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
December 5, 2006 
 
 
 
PROJECT ID NO. FCC0001028, CDR 342.042 AND CDR 342.043, LINE EXISTING 
CORRUGATED METAL PIPE (in the City of East Los Angeles), Supervisorial District 1  
 
Contractor:  Wesco Infrastructure Technologies, L.P., 20100 South Western Avenue, 
Torrance, California 90501 
 
Project Description: 
 
Cleaning, video inspection, and lining of corrugated metal pipes; replacement of an 
existing corrugated metal pipe; and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities ($500.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.    
 
Project Completion Date: 
 
The contractor completed the project on August 23, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

 Original contract amount $298,898.00  
     Actual costs of changes in work previously   
           approved by the Board     11,796.95 
 Changes in work authorized by the Director  
    of Public Works ___(500.00) 
      
 FINAL CONTRACT AMOUNT $310,194.95 
 
AD:en 
O:\Section\Administration\Board\Acc\12-05-06ltr.doc 
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ACCEPTANCE OF CONTRACT 
December 5, 2006 
 
 
 
PROJECT ID NO. RDC0013688, KAYS AVENUE, ET AL., (in the vicinity of 
Rosemead), Supervisorial District 1 
 
Contractor:  Sequel Contractors, 13546 Imperial Highway, Santa Fe Springs, 
California 90670 
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalk, alley intersections, and 
driveways; construction of gutters, curb ramps, concrete slough walls, and masonry 
retaining walls; installation of chainlink fence, striping, and pavement markings; and 
other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities ($89,273.60) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
No additional working days were required because of these changes 
 
Project Completion Date: 
 
The contractor completed the project on February 27, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required to negotiate final quantities with the contractor and for the 
contractor to furnish documentation necessary to close out the contract. 
 
The contractor requested seven hours of overtime inspection, which resulted in a credit 
to the contract. 
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Final Contract Amount: 
 

Original contract amount $598,110.00 
 Actual cost of changes in work previously 
     approved by the Board 22,358.15 
 Changes in work authorized by the Director of 

    Public Works   (89,273.60) 
 Deduction for overtime inspection       __ (367.50) 
 

FINAL CONTRACT AMOUNT $530,827.05 
 
HH:en 
O:\Projects\Programs - Road\KaysAveEtAl (RDC0013688)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
December 5, 2006 
 
 
 
PROJECT ID NO. TSM0010150, BELLFLOWER BOULEVARD, (in the Cities of 
Bellflower, Downey, Lakewood, and Long Beach), Supervisorial District 4 
 
Contractor:  MSL Electric, Inc., 4511 East Eisenhower Circle, Anaheim,  
California 92807 
 
Project Description:   
 
Modification and synchronization of traffic signals and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  ($222,899.25) 
(2) City of Long Beach Permit Requirements      8,871.07 
(3) Caltrans Permit Requirements 2,190.59 
(4) City of Bellflower Permit Requirements                            __5,869.32 
 
 Total  ($205,968.27) 
   
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) It will be necessary to reimburse the contractor for additional cost of maintaining 
street barricades due to permit requirements of the City of Long Beach. This work was 
not shown on the plans. 
 
(3) It will be necessary to reimburse the contractor for the additional cost of obtaining a 
Caltrans permit to work on Bellflower Boulevard.  This work was not shown on the 
plans. 
 
(4) It will be necessary to reimburse the contractor for the additional cost of removing 
temporary pavement markings by water blasting and for other minor electrical work to 
comply with the City of Bellflower permit requirements. This work was not shown on the 
plans. 
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The costs for Item 1 are based on contract unit prices.  The costs for Items 2, 3, and 4 
will be based on time and materials used.  
 
Ten additional working days will be required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on July 28, 2006, in accordance with the plans 
and specifications.  However, the contractor failed to comply with all the Affirmative 
Action requirements of the contract.  Since the contractor has failed to comply with 
these requirements, we recommend that your Board accept the work of this contract 
subject to a $200 deduction.  The delay in forwarding this letter to your Board was due 
to the length of time required for the contractor to furnish the documentation necessary 
to close out the contract. 
 
Final Contract Amount: 

 
 Original contract amount $1,520,909.35 
 Actual cost of changes in work previously 
    approved by the Board 82,282.35 
 Changes in work authorized by the Director  
       of Public Works (205,968.27) 
 Deduction for Affirmative Action            (200.00) 

 
 FINAL CONTRACT AMOUNT $1,397,023.43 
 
JRP:en 
O:\Section\Administration\Board\Acc\12-05-06ltr.doc 
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